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Decision Summary OER Conf. Rm., Third Floor

Requests Covered

Submitted By Area Affected Type Of Request CosIt::[c)l;:iule Document Title
Vickie Fadeley / Restore OLTP Records . .
01 Mark Weiser FSR Needed by FSR Medium CCB_07_17 2003 iteml
02 Jim Tucker CRISP-on-the-Web Environment Change Medium CCB 07 17 2003 item2
03 Jim Tucker CRISP-on-the-Web Environment Change High CCB 07 17 2003 item3
04 | Mike Goodman GUM / Subprojects Bug Fix Medium CCB 07 17 2003 item4
05 Dan Hall Validate Roles / email | 7 Bugs 1 Requirement High CCB 07 17 2003 itemsS
Messages Change - - - -
06 Jim Tucker CRISP-on-the Web Environment Change Medium CCB_07 17 2003 item6
Wi Tracy Soto Security / P assword Policy Change Walk-In
Policy
Request & Decision Summary
Submitted By Area Affected Type Of Request Cosltglc)gziule Document Title
Vickie Fadeley / Restore OLTP Records . .
Mark Weiser CRISP-on-the-Web Needed by FSR Medium CCB_07_17 2003 _iteml
Request:

Use Case Specification: Restore OLTP Records Needed by FSR document contains a detailed description of the
processes and flows necessary to copy IRDB records (appl_type code 1 or 2) to the OLTP. These OLTP missing
records must be present so that FSR’s may be prepared. Once this process is run once, all records will be restored to

01 Appls_t as shell records.
Decision: Approved for out-of-cycle release
Notes:
1. 700-800 grant periods affected; up to 3 records per grant
02 Jim Tucker | CRISP-on-the-Web | Environment Change | Low | CCB 07 17 2003 item2




Request:

For the July 2003 Release the CRISP Web Site will be adding access to the CRISP Thesaurus Index web
pages. The CRISP Thesaurus Index consists of approximately 20,000 html files. The files are stored on the
Unix middle tier server. Each of the three environments, dev, test and production will have it’s own set of
files. The Thesaurus sub-directories have been created in the dev and test environments and the 20,000 files
have been loaded and tested.

We would like to go ahead and create the new Thesaurus sub-directory in the production directory and copy
the 20,000 html files. This way the Acceptance tester can verify that the files, that are actually going to be
used in production, are in place and correct before the production deployment. Since there are 20,000 files,
neither development nor integration testers have tested all files. Development has verified that a certain
percentage of files are correct in dev, and Integration testers have verified that a certain percentage of files are
correct in test. We would like for the Acceptance tester to verify that a certain percentage of the files are
correct in production. Since the files are exactly the same in all environments (except for 1 file) main the
purpose will be to test for missing and/or corrupted files. And, try to identify any production specific
environment issues. The production users will not be impacted by this change, and will not even know that
the files exist. And, since the files will be loaded in a separate sub-directory, there is little to no chance that
an existing production file would be overwritten.

Decision: Approved

Notes:
1. Request brought to CCB due to timing




Jim Tucker | CRISP-on-the-Web | Environment Change | High |CCB_O7_17_2003_item3

Request:

The team leader for CRISP-on-the-Web will be on vacation from July 24™ through July 29" 2003. During this time
another IMPACII development lead will monitor the CRISP-on-the-Web application. One of the tasks that the current
team leader occasionally performs is to delete sensitive abstracts that appear in the CRISP-on-the-Web database. Since
the temporary team leader will be unfamiliar with the CRISP-on-the-Web database, we need to allow for the deleting of
abstracts, while at the same time, safeguarding the rest of the data. To accomplish this, we would like to create a
database role that has very specific privileges for deleting sensitive abstracts. And, we would also like to create an
administrator account that will be granted the new “Delete Abstract” role.

The Delete Abstract Role will need the following privileges:

DELETE and SELECT privilege on the INCR_CRISP_ABSTRACT table.

SELECT privilege on the INCR_CRISP_DATA table.

Update privilege on the CTX DATA column in the INCR_CRISP_DATA table.

Update privilege on the FLAG _REFRESH_CTX column in the INCR_CRISP_DATA table.
SELECT privilege on the INCR_CRISP_THESAURUS table.

oo o

The CRISP_Admin account should be created on the CRISPPRD and CRISPTST databases and granted the new

03 . )
Delete Abstract Role. Since the temporary team leader may also need to troubleshoot problems, the account will need
access to the other CRISP-on-the-Web tables and the data dictionary views. The account should be granted the
following roles:
a. CONNECT and RESOURCE role for creating local objects.
b. DELETE ABSTRACT ROLE for deleting sensitive abstracts.
c. QA _ROLE, which has select privilege on all CRISP-on-the-Web tables.
d. SELECT CATALOG ROLE for data dictionary views.
We are planning to implement a CRISP_Admin account for the October release, with many more privileges, but it has
become necessary to implement it with limited functionally now, due to the team leader’s absence. The
DELETE_ABSTRACT_ROLE and the CRISP_ADMIN account have been tested on the development database, and
they are working correctly.
Decision: Approved
Notes:
1. Separate account will be set-up for back-up
2. Process will be reviewed following August | release
Mike Goodman | GUM / Subprojects | Bug Fix |  Medium | CCB 07 17 2003 item4
Request:
The following problems have been identified by acceptance testing, and are in violation of the July subproject
requirements. These must be corrected prior to the July/August deployment to be in compliance.
In the GUM, the new business rule for animal subject code is not being enforced, for users having ICO_OPRR_ROLE.
We need to modify the trigger on animal_subject code field in GUM to enforce the business rule check even for users
having OPRR role. In the GUM’s current state, a user having the OPRR role is allowed to change the animal subject
coding to any valid value from the LOV, with no validation enforced. This needs to be modified to be consistent with
04 | how the business rules are enforced on human subject coding for users without the OPRR role.
Also, the GUM successfully enforces the rule which states that a subproject cannot be marked with human-subject
involvement if the parent does not also indicate human subjects. However, the GUM takes another step which is not
correct. It also verifies the reverse, which is that a subproject cannot have the human subjects indicator cleared if the
parent has human subjects. This is was not called for in the requirements, and must be corrected.
Decision: Approved
Notes:
1. Testing may spill into staging week
Validate Roles / 7 Bugs 1 . CCB 07 _17 2003 it
05 Dan Hall email Messages Requirement Change High emS5




Request:

The following fixes are required of Commons prior to the 8/1 release. Other than the URL reuse bug these are minor
and would all be included in a single release. For brevity, we are listing impact individually. Any changes would
require a release to test which is a 1 hour operations task based upon previous CCBs.

The following fixes need to change in Validate Roles:
e SRA/email name transposed for IAR. — Bug (30 minutes dev, 30 minutes test)
e  Content has a Typo “in participation use”. — Bug (30 minutes dev 30 minutes test)
e Complete Acount button is spelled wrong. — Bug (30 minutes dev, 30 minutes test)
e When no role records show in “validate roles” we have a text sting appear that is out of context. This content
needs to change. — Bug (30 minutes dev)
e Standard Footer is displaying on Account Activation emails, which is against requirement. Can’t say “Call
Jim Tucker at 301-435-1001 who initiated this action” — Bug (2 hours dev 1 hour test)
e Not allow URLs to be reused without an error message — Bug (20 hours dev, 10 Test)
e  Fix confirmation text — Not explicitly defined in requirements but is inaccurate for the IAR process.
(30 minutes dev, 30 minutes test)
Modify Home Page Link reference — This is a requirement change but after review of process we have determined it
would be best to take Users to a specialized eRA website page if IAR or PI requests types. (2 hours dev, 1 hour test)

Decision: Approved (see notes)

Notes:

1. Development given approval to move forward with all changes

2. Development will tag the URL item as separate change to leave options open when builds are made

3. Once current acceptance testing is completed, the changes will be moved forward for simultaneous integration
and acceptance testing

4. August 1 is target deployment, however, the team acknowledges that changes may need to be held until after
that date if testing cannot be completed

5. Test estimate for URL is high, team does not expect 10 hours of testing for this item

06

CCB_07_17_2003_it

CRISP-on-the Web Medium
emo6

Jim Tucker Environment Change

Request:

For the July 2003 release, CRISP-on-the-Web will implement e-mail functionality. In order to send e-mail from the
CRISP server, the Java Virtual Machine (JVM) software must be installed on the production database. And, a database
initialization parameter must be added/changed in order to implement the JVM. Operations has suggested that we have
CIT change the database parameter and install the JVM on the production database before the production deployment.
This way, they will not have to coordinate with CIT on deployment day; and if any problems are discovered, they can
be resolved before deployment. Development is concerned with the impact to the production users. Therefore,
Development recommends the following timeline:

1. Have CIT change the database initialization parameter on Tuesday, July 29™. The parameter will take effect
on Wednesday morning July 30" when the database is bounced.

2. Have CIT install the JVM on the production database Wednesday, July 30" after 8pm. This way, if there are
any problems, CIT will have 2 days to solve the problem before deployment.

There is a risk in installing the software in production. The database cannot be taken down during the installation.
And, the installation process may impact production users. Performing the installation in the evening should at least
minimize any performance degradation. However, there is also a risk in allowing the deployment to be dependent on
the successful installation of the JVM on the day of deployment.

Decision: Approved
Notes:

1. Off-hours change to be coordinated between Operations and CIT
2. Operations time estimate — 3 hours

Wi

Security / Password

Policy Walk-In

Tracy Soto Policy Change




Request:
Based on a requirements review, several items needed clarification or reclassification in the eRA password policy.

Approved policy: http://era.nih.gov/Docs/eRA_Password Policy.pdf

Decision: Approved



http://era.nih.gov/Docs/eRA_Password_Policy.pdf

